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18 December 1986
MEMORANDUM FOR: Deputy Director for Administration
FROM: John M. Ray
Director of Logistics
SUBJECT: Report of Significant Logistics Activities for
the Period Ending 17 December 1986 25%1

1. Events of Major Interest That Have Occurred During the
Preceding Week:

25X1

* b. The Office of Logistics opened the newly completed North
Parking Lot on 15 December. At that time, fence posts were placed

for the return of the borrowed Federal Highway Administration

property in West Lot.[:::::] 25X1

c. The Bid Package 4 contractor is backfilling the
excavated area where the leaks were repaired on the south side
chilled water lines. The piping has been pressurized since
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6 December, and there has not been any evidence of any
additional leaks. Pressure testing is still ongoing to
ascertain if there are additional leaks that need repairing
located in other areas of the piping system. The Bid
Package 1 contractor who installed the piping originally has
indicated his willingness to excavate and repair any
additional leaks.

* d. Occupancy of the North Loading Dock has been
rescheduled for 22 December. OL anticipates transition to be

in full operation in 30 days. At that uth Loading
Dock will be closed for construction.

* e. Real Estate and Construction Division (RECD), OL,
reports that funding was
made available on 15 December. The fu € used for
the construction and communications in and
completion of| | RECD is in the process of

developing new schedules with the Office of Development and
Engineering and Foreign Broadcast Information Service. The
new schedule will have a direct impact on the backfill
schedule ofﬁfafﬁKey, and the New Headquarters Building.
It is anticipate at a construction contract for

will be sent out for bid the week of 22 December.

g. OL reports that on 12 December, the
Com X lost total power. As a result of this power outage
theﬁif::::::]Building was effected. The emergency generators
were operating but employees were dismissed at 12:00 p.m.
because of lack of heat. Vepco was not able to restore power

to the complex until 8:45 p.m. It was noted that a surge from
the[E]Building caused a cable to burn in two.

h. OL recently negotiated a firm fixed-price
contract on behalf of the Office of Personnel/Equal Employment
Opportunity with the Urban Crisis Center. This contract, in
the amount of $77,000, provides for 10 runnings of the Urban
Awareness Course.
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t. OL reports that Agency employees have been very
generous with their donations to "Operation Santa Claus."
Some of the external buildings have required additional
collections because of the overwhelming response.

u. OL contracted with an art conservator who worked,
10 through 12 December, restoring six paintings loaned by
Vincent Melzac and which are on display in the Headquarters
main corridor. These paintings had been scratched and soiled
during the past year.

* v. OL reports that on 11 December the Headgquarters
Compound experienced low water pressure from the City of Falls
Church. The problem was a damaged water main serving the
Turkey Run supply line to the Compound. The damage was caused
by MCI Communications installing underground communications
lines, off site. Allied was able to close off the Turkey Run
domestic water line and open the redundant Route 123 water
line but not before water pressure was lost in the

Headquarters Building. | |
1 |
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25%1
X. On 9 December, OL received an urgent request for
help from the DCI Admin Officer who had an immediate need for
three Craig J570's Micro Set Transcribers. The J570's were
located in stock in United Stationers Warehouse in Baltimore.
They were picked up and delivered directly to
7C19 Headquarters the next day. [::::::] 25X%1
25%1
2. Significant Events Anticipated During the Coming Week:
None
25%1

jé;/ John M. Ray ¢
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